Project1

Sub-project	Task Name	Q3			Q4			Q1			Q2			Q3			Q4		
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1 First Paper																			
2	Proposal	▓																	
3	Transfer		▓																
4	Corrections		▓																
5	Study 1 writing and submission to a journal			▓															
6 Second Paper																			
7	Code variable interest rates in C++ model				▓														
8	Code funds flow in C++ model					▓													
9	debugging, cleaning up code, and experiments						▓												
10	Study 2 writing and submission to a journal							▓											
11 Third Paper																			
12	Study 3, Experiments									▓									
13	Study 3 writing and submission to a journal										▓								
14	Conclusion write up											▓							
15	Thesis submission												▓						
16	Confirmation													▓					
17	Corrections													▓					
18	Final Submission														▓				
19	Buffer Time															▓	▓		